

**KEBBI STATE GOVERNMENT
COMMITTEE ON IDENTIFICATION OF PROJECTS**

ALL PROJECT COMPLETED AND READY FOR COMMISSIONING FROM 2007 TO DATE (2010)

MINISTRY.....

S/N	Name of project	Location /LGA	Cost of Project	Name of contractor	Expenditure to date	Duration of Contract	Progress 100% and above	Remark
					₦750,000.00	1 Year	100%	Completed
					₦750,000.00	1 Year	100 %	Completed
1429	Hand pump bore hole	T/wanzan Koko besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
	Hand pump bore hole	Takwari kambari K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1430	Hand pump bore hole	T/kakale K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1431	Hand pump bore hole	T /magari K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1432	Hand pump bore hole	Masalanci jibwis K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1433	Hand pump bore hole	Hirini K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1434	Hand pump bore hole	Sakka K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1435	Hand pump bore hole	T/Sanyi K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1436	Hand pump bore hole	T /mallam K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1437	Hand pump bore hole	Madauci K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1438	Hand pump bore hole	Gworan K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1439	Hand pump bore hole	Gawardi K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1440	Hand pump bore hole	T/ Mallam Hantsi K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1441	Hand pump bore hole	Rabin Isah K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1442	Hand pump bore hole	Koko Sec sch II K/Besse	₦750,000.00		₦750,000.00	1 Year	100 %	Completed
1443	Hand pump bore hole							

KEBBI STATE GOVERNMENT
COMMITTEE ON IDENTIFICATION OF PROJECT

ALL PROJECTS COMPLETED AND READY FOR COMMISSIONING FROM 2007 TO DATE (2010)

MINISTRY.....

SN	Name of Project	Location/LGA	Cost of Project	Name of Contractor	Expenditure	Duration of Contract	Progress 100% and above	Remarks
1444	Hand Pump Borehole	Zango II Zuru	N750,000	ABDUL-AZIZ (A)	N750,000	1 year	100%	Completed
1445	Hand Pump Borehole	Zango III Zuru	N750,000	II	N750,000	1 year	100%	Completed
1446	Hand Pump Borehole	Zango IV Zuru	N750,000	II	N750,000	1 year	100%	Completed
1447	Hand Pump Borehole	Zango V Zuru	N750,000	II	N750,000	1 year	100%	Completed
1448	Hand Pump Borehole	Low Cost New Ext. Zuru	N750,000	II	N750,000	1 year	100%	Completed
1449	Hand Pump Borehole	Tashan Rimi Zuru	N750,000	II	N750,000	1 year	100%	Completed
1450	Hand Pump Borehole	Dabai Masallaci Zuru	N750,000	ALH GARBA WAKE BENA	N750,000	1 year	100%	Completed
1451	Hand Pump Borehole	Zuru Central Motor park	N750,000	II	N750,000	1 year	100%	Completed
1452	Hand Pump Borehole	Gogadi Zuru	N750,000	II	N750,000	1 year	100%	Completed
1453	Hand Pump Borehole	T/lcce (T/Rimi) Zuru	N750,000	II	N750,000	1 year	100%	Completed
1454	Hand Pump Borehole	Ung Sule Majini Dadi (ZC) Zuru	N750,000	II	N750,000	1 year	100%	Completed
1455	Hand Pump Borehole	Ung Carlos Zuru	N750,000	II	N750,000	1 year	100%	Completed
1456	Hand Pump Borehole	Masallaci Juma'a Izala	N750,000	M'	N750,000	1 year	100%	Completed
1457	Hand Pump Borehole	Makarantar Izala Zuru	N750,000		N750,000	1 year	100%	Completed
1458	Hand Pump Borehole	Ung. Mammán Koro Zuru	N750,000		N750,000	1 year	100%	Completed

90