

**FADAMA II PROJECT**

Fadama II has recorded an impressive achievement in terms of project implementation, adjudged to be among the states that have successfully implemented its programmes.

- Take off of Fadama III project by the state already negotiated and completed.
- Counterpart contributions have been settled by both state and local governments amounting to N66,000,000.00.
- Redamarcation and creation is at advanced stage where current existing 58 FCAS are to increase to 114 FCAS covering all electoral wards of the state.

**SUB PROJECT IMPLEMENTATION**

- Provision of 180MT of fertilizer to farmers under the CBARDP and NPFS programmes.
- Monthly trainings and Quarterly review meetings (12 and 4) respectively were conducted to all the extension agents in the state.
- Additional 3 on farm adaptive research (OFAR) replicated 82 times was conducted, with another 3 trials on cereal and vegetable crops under the NPFS programmes.

**STATUS OF SUB PROJECT.**

Sub-Project Components	No. of FCAS	No of LDPS	No of LDPs	No of Sub-Project Approved	No of Sub-project funded	No of Sub-project completed	Percent Completion
Pilot Assets	58	465	58	465	465	465	100%
Rural Infrastructure	57		58	276	276	276	100%
Capacity Building	58	465	58	29	29	29	100%
Advisory Services	55	477	58	477	477	477	100%
Inputs support		82		82	82	82	100%