

Summary of 2008 Completion Reports

8/11/2010

S/N	State Name	Bank account balance	Outstanding debts	% completion	Balance once debts paid	Remaining activities
1	Abia					-
2	Adamawa					-
3	Akwa Ibom					-
4	Anambra					-
5	Bauchi					-
6	Bayelsa					-
7	Borno	591,779,172.77		- work is 90%	591,779,173	Hospital Equipment
8	Delta	153,591,688.28	151,758,407.01	-	1,833,281	
9	Edo	843,154,860.46	802,216,825.09	73%	40,938,035	Finishing /Branding/Con
10	Ekiti					-
11	Enugu					-
12	FCT	793,214,135.53	494,219,109.53	90%	298,995,026	Payment of Retention, F
13	Gombe	97,215,537.08	64,420,678.29	74%	32,794,859	
14	Imo					-
15	Jigawa					-
16	Kaduna					-
17	Kano	333,804,604.00	188,407,716.98	97%	145,396,887	3 Boreholes to be comp
18	Katsina	2,192,709,964.74	219,822,997.65		1,972,886,967	
19	Kebbi					-
20	Kogi					-
21	Kwara					-
22	Lagos			90%		-
23	Nasarawa	112,221,634.92	40,822,078.99	95%	71,399,556	Drilling of Boreholes in o
24	Niger					-
25	Ogun					-
26	Ondo	-	-	100%		- M&E
27	Osun	64,700,089.19	53,540,942.10	90%		-
28	Oyo					-
29	Plateau	3,979,020.26		97%	3,979,020	training is ongoing with
30	Rivers					-
31	Sokoto	51,479,897.18	44,165,000.00	95%	7,314,897	5 boreholes
32	Taraba	140,950.12		100%	140,950	Nil

33	Yobe
34	Zamfara

5,238,638,716.59 2,062,016,091.89 96%

9,163,973 Re-Drilling of abotive bo

Total **5,238,638,716.59** **2,062,016,091.89**
Average **402,972,208.97** **187,456,008.35** **91.51%**